12/ 9-11/03 MPLM TIM

Minutes/Actions


	Action #
	Due Date
	Actionee
	Description
	Completion Date

	0312TIM-001
	1/23/04
	MSFC/Kathy Jones
	January 23 – go-no/go QD decision for risk mitigation and return to flight to provide KSC
	

	0312TIM -002
	12/19/03
	ALTEC/Cesare Capararo 
	ALTEC to get due date from Souriau for EMI ring failure report
	

	0312TIM -003
	12/12/03
	KSC/Bill Wills
	Consolidated list of all FM3 re-population work 
	

	0312TIM -004
	1/13/04
	ALTEC/Cesare Capararo
	Provide determination of root cause of damage to J03 data connector and power connections in FM3
	

	0312TIM -005
	1/23/04
	Boeing/KSC/Mike Dahm, MSFC/Shawn Reagan, ALTEC/Cesare Capararo
	Develop action plan and resolve issue of cut phenolic; including 1) inspection of connectors, 2) continuity test, 3) mate/demate test, and 4) PICO test.  This is a constraint to CWIG testing.
	

	0312TIM -006
	1/13/04
	KSC/Jeff Traylor
	Consult with Space HAB on weld re-inspection requirements.  Determine their approach to 1) what are inspection requirements and 2) how they got the criteria
	Closed

Pending OMRS

	0312TIM -007
	1/13/04
	MSFC, KSC, ALTEC
	Determine which of the following tapes to use for wrapping wires in active rack standoffs:  CHOFOIL CCJ201 and PERMACEL P224 or P221
	

	0312TIM -008
	1/20/04
	MSFC, KSC, ALTEC
	Determine how much of cable needs to be tape-wrapped and how to handle existing cable lables
	

	0312TIM -009
	
	ALTEC
	Tape-wrap note on Altec drawing needs to state that work needs to be performed prior to 1st active flight
	

	0312TIM -010
	1/31/04
	KSC/Terry Donaldson
	Complete test/analysis of seal segment to determine if any materials in seal may have contributed to FM1 seal FOD
	

	0312TIM -011
	1/6/04
	JSC/Tyra Sherman
	Determine if Parker used any polyester based materials in the hatch seal
	

	0312TIM -012
	1/30/04
	Boeing/Mark Henry
	Constraint to LF1 – Assess the CBM capture fastener length problem and provide disposition
	

	0312TIM -013
	1/29/04
	JSC/Floyd Booker
	Work with program to get opportunities and priorities from EVA working group prior to LF1 to clean Node 1 nadir CBM port
	

	0312TIM -014
	1/31/04
	ALTEC/F. Santoro, MSFC/Keith Presson/Ken Koby/KSC
	KSC to provide design loads information for the interface between personal access floor (PAF) and the Alenia provided light weight floor supporting structures. KSC shall provide need date for ALTEC response on whether the MPLM can handle the 400 lbs (GSE supporting structure) design of the freezer.  
	

	0312TIM -016
	
	MSFC/Shawn Reagan, ALTEC/Cesare Capararo, JSC/???
	ALTEC/JSC/MSFC needs to work together to define process for obtaining on-orbit data for LOLI items
	

	0312TIM -017
	1/13/04
	MSFC/Kathy Jones, KSC/David Olsen, ALTEC/Cesare Capararo
	Define level of hardware tracking to be done in OMRS (i.e., WPP tracked at assembly level or to the sub-assembly level)
	

	0312TIM -018
	12/19/03
	KSC/Jeff Traylor
	Determine available  Spacelab data for operating cycles that can be used to define LOLI for MPLM
	

	0312TIM -019
	2/15/04
	MSFC/Charlotte Hazel
	Add preventive maintenance requirements (such as SLOV cycling and PPRA/DA/WOOV-WMV activation) to PM OMRS
	

	0312TIM -020
	1/24/04
	ALTEC/F. Santaro/KSC/D. Olsen/ MSFC/K. Jones
	assess FMEA/CIL for LOLI criticality
	

	0312TIM -021
	4/1/04
	ALTEC/C. Capararo, KSC/Jim Haggard
	ALTEC define running torque range for fasteners and document in configuration controlled document (such as the O&M manual) 
	

	0312TIM -022
	1/31/04
	MSFC/KSC/

ALTEC
	Finalize LOLI list by end of January 04
	

	0312TIM -023
	2/15/04
	MSFC/C. Hazel KSC/Tomas Hernandez
	LOLI RCN out for review by mid-February 
	

	0312TIM -024
	12/15/03
	Boeing-JSC/T. Sherman, KSC/D. Olsen MSFC/ K. Jones
	Tyra Sherman will provide existing common h/w LOLI list for consolidation into the MPLM list 
	

	0312TIM -025
	1/13/04
	ALTEC/Cesare Capararo
	ALTEC to update mechanical installation dwg to reflect correct screw – No. NAS1101E04-6
	

	0312TIM -026
	2/28/04
	ALTEC/MSFC/KSC
	Define additional documentation updates due to thermostat changeout
	

	0312TIM -027
	
	JSC/ Henry Hoang
	 To provide clarification on whether the new power quality requirements that are being used for the CIWG OMRS are for data/information only or if they will be used for a pass/fail criteria.
	Transfer to CIWG

	0312TIM -028
	
	KSC/Nick Dibiase
	Define rack simulator equipment availability
	Transfer to CIWG

	0312TIM-029
	1/23/04
	MSFC
	Task Cargo Mission contractor to provide updated LOLI information for common GFE for items that are not currently included in the SMO5 
	

	0312TIM-030
	12/19/03
	MSFC/Keith Presson
	Deliver active mission MPLM OMRS RCN (A024) draft for review Need final approval mid to late January
	

	0312TIM-031
	
	KSC/Bob Hill
	Provide definition of what does it take to change out the water on/off valve (WOV)
	CLOSED/Program Chit required

	0312TIM-032
	12/19/03
	KSC /M.Dahm
	Provide redesign decision need date for the anaconda cable
	Transfer to CIWG

	0312TIM-033
	2/28/04
	ALTEC/MSFC
	Review the Bradford test report on the “failed” WMV electronics box and provide disposition
	

	0312TIM-034
	1/15/04
	MSFC/K.Presson KSC/D. Olsen
	Generate a Chit to provide requirement and rationale for WOV changeout to ISS program
	Transfer to CIWG

	
	
	
	
	

	
	
	
	
	


