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FM-1 REQ'D FOR THERMOSTAT MODS14
31

PTM MECHANICAL/ELECTRICAL INSTALLATION PROCEDURE DEVELOPMENT01
16

FM-1 FAB PTM COM CABLE BUILD01
23

LAPTOP/GSE CABLE/QUAL PTM/DRM DELIVERY TO KSC10
1010

THERMOSTAT AND PART DELIVERY KSC (PTM INSTL)12
1212

PTM COM CABLE C/O W/QUAL PTM05
16

INSTALL  CABLE TY BASES/PULL TEST AND DATA CABLE ON MPLM19
30

FM-1 XFER OPS FROM FP1 TO FP3 ERS02
06

MECHANICAL INSTALLATION VERIFICATION AND PHOTOS09
09

CONTINUITY AND MEGGAR PTM COMM CABLE10
10

INSTALL (22 EA) PROGRAMMABLE THERMOSTAT MODULES AND DRM SENSORS11
16

CONNECT PTM COMM CABLE TO PTM17
17

MODIFY 28V HARNESS18
01

CONTINUITY AND POLARITY OF 28V HARNESS02
02

SPLICE 28V HARNESS TO PTM's03
09

STAND ALONE PTM FUNCTIONAL CHECKS10
10

PTM SYSTEM FUNCTIONAL CHECKOUT11
11

MPLM PREPS FOR POWER-UP11
11

MPLM/MLI/MDPS INSTALLATION (PH)12
25

PTM SYSTEM FUNCTIONAL CHECKS POST MLI/MDPS INSTALLATION26
26

FM-1 XFER OPS FROM FP3/CANISTER/CEWS FP429
31

PARKER HATCH SEAL SHIP TO KSC10
1010

MPLM HATCH SEAL  O/D KSC12
1212

MPLM HATCH SEAL INSTALL/LEAK CHECK14
19

XFER OPS FM-2 FROM FP3 TO CEWS FP402
04

XFER OPS FM-2 FROM CEWS TO ERS FP331
31

PANELS OPS / ECLSS CHECKS17
08

FM-217
15

PICO PREPS / TEST USOS / NSTS09
15

CBM LEAK CHECK15
21

RACK/RSP REINSTALLATION22
13

AAC INSTALLATION OPS21
29

INTERNAL CLOSEOUTS (PH)(VITT)04
10

MPLM HATCH CLOSURE/LEAK CKS/CBM C/O11
19

CANISTER OPS17
24

HOIST MPLM WT & CG/TRANSFER TO CANISTER20
20

PAYLOAD TRANSFER TO PAD B (L-19)24
2324

MPLM-02/ESP-2/LMC/ORBITER IVT30
30

LAUNCH (LF-1) (NET)12
1112

MISSION12
24

PAYLOAD DEINTEGRATION01
16

RACK/RSP REMOVAL OPS13
29

FM-1 XFER OPS CEWS FP4 TO FP125
25

PANEL OPS / ECLSS CHECKS22
11

FM-122
08

PICO PREPS / TEST / TEST USOS / NSTS13
17

CBM LEAK CHECK20
25

RACK/RSP TO MPLM INSTALLATION26
16

AAC INSTALLATION OPS24
05

FINAL INTERNAL CLOSEOUT08
14

MPLM HATCH CLOSURE / LEAK CHKS / CBM C/O15
25

CANISTER OPS21
28

MPLM WEIGHT & C.G. / XFER TO CANISTER26
26

PAYLOAD TRANSFER TO PAD (L-19)28
2828

MPLM/LMC/ORBITER IVT04
04

LAUNCH (ULF-1.1)15
1515

MISSION15
26

PAYLOAD DEINTEGRATION (SSPF)10
20

RACK/RSP REMOVAL OPS04
20

FM-3 RISK MITIGATION01
28

FM-3 PRACA WORKOFF02
30

FM-3 XFER OPS FROM O&C/CANISTER/SSPF ERS FP104
09

INSTALL ROFU AND BATTERY10
13

OPEN "Z" PANELS16
16

OPEN "Y" PANELS16
20

INSTALL MDM17
17

MPLM-01 ECLSS CHECKS (Y PANELS OPEN)27
04

CLOSE PANELS FOR PICO05
11

FINAL ECLSS CHECKOUT (PANELS CLOSED)12
12

FLUIDS OPS TO FILL MPLM15
26

PICO TEST01
07

INSTALL MELFI BAY 1 PORT08
09

MPLM-01 POST RACK INTEGRATION TEST (PRIT)13
16

MPLM-A (NSTS/T-O) CITE TEST/ETE OPS27
14

DESERVICE FLUID LOOP11
24

FM-3 XFER OPS FROM SSPF FP1/CANISTER/O&C TS424
27


