12/ 9-11/03 MPLM TIM

Minutes/Actions


	Action #
	Due Date
	Actionee
	Description
	Completion Date

	0312TIM-001
	1/23/04
	MSFC/Kathy Jones
	January 23 – go-no/go QD decision for risk mitigation and return to flight to provide KSC
	

	0312TIM -002
	12/19/03
	ALTEC/Cesare Capararo 
	ALTEC to get due date from Souriau for EMI ring failure report
	

	0312TIM -003
	12/12/03
	KSC/Bill Wills
	Consolidated list of all FM3 re-population work 
	

	0312TIM -004
	1/13/04
	ALTEC/Cesare Capararo
	Provide determination of root cause of damage to J03 data connector and power connections in FM3
	

	0312TIM -005
	1/23/04
	Boeing/KSC/Mike Dahm, MSFC/Shawn Reagan, ALTEC/Cesare Capararo
	Develop action plan and resolve issue of cut phenolic; including 1) inspection of connectors, 2) continuity test, 3) mate/demate test, and 4) PICO test.  This is a constraint to CWIG testing.
	

	0312TIM -006
	1/13/04
	KSC/Jeff Traylor
	Consult with Space HAB on weld re-inspection requirements.  Determine their approach to 1) what are inspection requirements and 2) how they got the criteria
	Closed

Pending OMRS

	0312TIM -007
	1/13/04
	MSFC, KSC, ALTEC
	Determine which of the following tapes to use for wrapping wires in active rack standoffs:  CHOFOIL CCJ201 and PERMACEL P224 or P221
	

	0312TIM -008
	1/20/04
	MSFC, KSC, ALTEC
	Determine how much of cable needs to be tape-wrapped and how to handle existing cable lables
	

	0312TIM -009
	
	ALTEC
	Tape-wrap note on Altec drawing needs to state that work needs to be performed prior to 1st active flight
	

	0312TIM -010
	1/31/04
	KSC/Terry Donaldson
	Complete test/analysis of seal segment to determine if any materials in seal may have contributed to FM1 seal FOD
	

	0312TIM -011
	1/6/04
	JSC/Tyra Sherman
	Determine if Parker used any polyester based materials in the hatch seal
	

	0312TIM -012
	1/30/04
	Boeing/Mark Henry
	Constraint to LF1 – Assess the CBM capture fastener length problem and provide disposition
	

	0312TIM -013
	1/29/04
	JSC/Floyd Booker
	Work with program to get opportunities and priorities from EVA working group prior to LF1 to clean Node 1 nadir CBM port
	

	0312TIM -014
	12/19/03
	ALTEC/F. Santoro, MSFC/Keith Presson/Ken Koby/KSC
	KSC to provide due date.  ALTEC to respond on whether the MPLM can handle the 400 lbs (GSE supporting structure) design of the freezer.  
	

	0312TIM -016
	
	MSFC/Shawn Reagan, ALTEC/Cesare Capararo, JSC/???
	ALTEC/JSC/MSFC needs to work together to define process for obtaining on-orbit data for LOLI items
	

	0312TIM -017
	1/13/04
	MSFC/Kathy Jones, KSC/David Olsen, ALTEC/Cesare Capararo
	Define level of hardware tracking to be done in OMRS (i.e., WPP tracked at assembly level or to the sub-assembly level)
	

	0312TIM -018
	12/19/03
	KSC/Jeff Traylor
	Determine available  Spacelab data for operating cycles that can be used to define LOLI for MPLM
	

	0312TIM -019
	2/15/04
	MSFC/Charlotte Hazel
	Add preventive maintenance requirements (such as SLOV cycling and PPRA/DA/WOOV-WMV activation) to PM OMRS
	

	0312TIM -020
	1/24/04
	ALTEC/F. Santaro/KSC/D. Olsen/ MSFC/K. Jones
	assess FMEA/CIL for LOLI criticality
	

	0312TIM -021
	4/1/04
	ALTEC/C. Capararo, KSC/Jim Haggard
	ALTEC define running torque range for fasteners and document in configuration controlled document (such as the O&M manual) 
	

	0312TIM -022
	1/31/04
	MSFC/KSC/

ALTEC
	Finalize LOLI list by end of January 04
	

	0312TIM -023
	2/15/04
	MSFC/C. Hazel KSC/Tomas Hernandez
	LOLI RCN out for review by mid-February 
	

	0312TIM -024
	12/15/03
	Boeing-JSC/T. Sherman, KSC/D. Olsen MSFC/ K. Jones
	Tyra Sherman will provide existing common h/w LOLI list for consolidation into the MPLM list 
	

	0312TIM -025
	1/13/04
	ALTEC/Cesare Capararo
	ALTEC to update mechanical installation dwg to reflect correct screw – No. NAS1101E04-6
	

	0312TIM -026
	2/28/04
	ALTEC/MSFC/KSC
	Define additional documentation updates due to thermostat changeout
	

	0312TIM -027
	
	JSC/ Henry Hoang
	 To provide clarification on whether the new power quality requirements that are being used for the CIWG OMRS are for data/information only or if they will be used for a pass/fail criteria.
	Transfer to CIWG

	0312TIM -028
	
	KSC/Nick Dibiase
	Define rack simulator equipment availability
	Transfer to CIWG

	0312TIM-029
	1/23/04
	MSFC
	Task Cargo Mission contractor to provide updated LOLI information for common GFE for items that are not currently included in the SMO5 
	

	0312TIM-030
	12/19/03
	MSFC/Keith Presson
	Deliver active mission MPLM OMRS RCN (A024) draft for review Need final approval mid to late January
	

	0312TIM-031
	
	KSC/Bob Hill
	Provide definition of what does it take to change out the water on/off valve (WOV)
	CLOSED/Program Chit required

	0312TIM-032
	12/19/03
	KSC /M.Dahm
	Provide redesign decision need date for the anaconda cable
	Transfer to CIWG

	0312TIM-033
	2/28/04
	ALTEC/MSFC
	Review the Bradford test report on the “failed” WMV electronics box and provide disposition
	

	0312TIM-034
	1/15/04
	MSFC/K.Presson KSC/D. Olsen
	Generate a Chit to provide requirement and rationale for WOV changeout to ISS program
	Transfer to CIWG

	
	
	
	
	

	
	
	
	
	


